Activity ID

Activity Name

Orig Dur Remain Dur % Complt Start

Finish
26-Jul-19

Actual

Actual Start Finish Total Float

Bunker Hill Central Treatment Plant Working R1 Reflection

2-May-17

BH-1500 Final Dgn Approval (Contract Milestone) 0 0 0% 16-Aug-18 77
0001 - ing, Design, h I, Survey, and Services During Construction 584 218 02-May-17 A 30-Apr-19 2-May-17 137
Preconstruction Submittals 501 218 01-Jun-17 A 30-Apr-19 1-Jun-17 137
Package 4 - CTP / GWCS Balance of Design and Temporary Treatment System 168 70 18-Jan-18 A 25-Sep-18 18-Jan-18 285
BH-8345 TAB Specialist Design Review 20 20 0% 2-Jul-18 30-Jul-18 324
BH-8355 Subm TAB Spec Dgn Revw report 1 1 0% 31-Jul-18 31-Jul-18 324
DP4A Demo sub-package 38 (] 23-May-18 A 14-Jun-18 A 23-May-18  14-Jun-18
BH-8375 Govt Review IFC DP 4A Demo 14 0 100% 23-May-18 A 14-Jun-18 A 23-May-18  14-Jun-18
BH-839C Govt Accpt - IFC Dgn Pkg 4A Dema 1 0 100% 14-Jun-18 A 14-Jun-18 A 14-Jun-18  14-Jun-18
DP4B Civil & Structural Concrete sub-package 61 20 30-Mar-18 A 16-Jul-18  30-Mar-18 76
BH-4258 Govt Accpt hydraul calcs f/ efflu pipe and GWCS force main 1 1 0%  18-Jun-18  18-Jun-18 95
BH-9775 Address Govt Cmts 1 - DP 4B Civil, Struct Concrete 6 10 75% 30-Mar-18 A 29-Jun-18  30-Mar-18 34
BH-978C Subm IFC Package 4B Civil, Struct Concrete 1 1 0% 29-Jun-18 29-Jun-18 35
BH-9765 Govt Accpt Final - Dgn Pkg 4B Civil, Struct Concrete 1 1 75% 21-May-18 A 30-Jun-18  21-May-18 50
BH-9784 Govt Review IFC DP4B Civil, Struct Concrete 14 14 0% 1-Jul-18 15-Jul-18 50
BH-9785 Govt Accpt - IFC Dgn Pkg 4B Civil, Struct Concrete 1 1 0% 16-Jul-18 16-Jul-18 36
DP4C Mechanical & Structural Steel sub-package 10 10 29-Jun-18 15-Jul-18 58
BH-9925 Subm IFC Package 4C Mechanical & Steel 1 1 0%  29-Jun-18  29-Jun-18 56
BH-993C Govt Review IFC DP4C Mechanical & Steel 14 14 0%  30-Jun-18 14-Jul-18 80
BH-9935 Govt Accpt - IFC Dgn Pkg 4C Mechanical & Steel 1 1 0% 15-Jul-18 15-Jul-18 80
DP4D Elect, I1&C sub-package 141 43 18-Jan-18 A 16-Aug-18 18-Jan-18 77
BH-979C Prep Final - Dgn Pkg 4D Electrical, I1&C 60 5 83% 18-Jan-18 A 22-Jun-18 18-Jan-18 74
BH-9795 AMEC Rnd 2 QC - Dgn Pkg 4D Electrical, 1&C 5 5 0%  25-Jun-18 29-Jun-18 74
BH-980C Submit Final - DP 4D Electrical, 1&C 1 1 0%  29-Jun-18 29-Jun-18 74
BH-9805 Govt Accpt Final - Dgn Pkg 4D Electrical, I&C 1 1 0% 22-)ul-18 22-)ul-18 106
BH-981C Govt Revw Final - Dgn Pkg 4D Electrical, 1&C 22 22 0%  30-Jun-18 22-)ul-18 106
BH-9815 Address Govt Cmts 1 - DP 4D Electrical, I&C 8 8 0% 23-Jul-18 1-Aug-18 76
BH-982C Subm IFC Package 4D Electrical, 1&C 1 1 0% 1-Aug-18 1-Aug-18 76
BH-9824 Govt Review IFC DP4D Electrical, I&C 14 14 0% 2-Aug-18  15-Aug-18 108
BH-9825 Govt Accpt - IFC Dgn Pkg 4D Electrical, 1&C 1 1 0% 16-Aug-18  16-Aug-18 108
DP4E Clarifier Repair sub-package 51 51 43297  25-Sep-18 255
BH-994C Prep Final - Dgn Pkg 4E Clarifier Repairs 31 31 0% 16-Jul-18  27-Aug-18 255
BH-9945 AMEC Rnd 2 QC - Dgn Pkg 4E Clarifier Repairs 5 5 0%  28-Aug-18 4-Sep-18 255
BH-995C Submit Final - DP 4E Clarifier Repairs 1 1 0% 4-Sep-18 4-Sep-18 255
BH-996C Govt Revw Final - Dgn Pkg 4E Clarifier Repairs 21 21 0% 5-Sep-18  25-Sep-18 345
Package 5 - Sludge Impoundment 30 25 01-Jun-18 A 23-Jul-18 1-Jun-18 273
BH-470C Prep borrow material quantities, sources and properties 25 0 100% 01-Jun-18 A 14-Jun-18 A 1-Jun-18  14-Jun-18
BH-471C Prep geomembrane catalog cuts, installer and testing lab qualifications, ¢ 25 0 100% 01-Jun-18 A 14-Jun-18 A 1-Jun-18  14-Jun-18
BH-4705 Subm borrow material quantities, sources and properties 1 0 100% 15-Jun-18 A 15-Jun-18 A 15-Jun-18  15-Jun-18
BH-4715 Subm geomembrane catalog cuts, installer and testing lab qualifications, 1 0 100% 15-Jun-18 A 15-Jun-18 A 15-Jun-18  15-Jun-18
BH-473C Prep Concrete Materials and Properties 25 25 0%  18-Jun-18 23-Jul-18 273
BH-4735 Subm Concrete Materials and Properties 1 1 0% 23-Jul-18 23-Jul-18 273
Construction Contracts - tender/award - Preliminary 53 53 43269  30-Aug-18 213
BH-714C Release for Tender Clarifier modifications 10 10 0%  18-Jun-18  29-Jun-18 90
BH-7165 Release for Tender - Extraction Well Installation 11 11 0%  19-Jun-18 3-Jul-18 63
BH-7220 Release for Tender - RPA Well Installation 11 11 0%  19-Jun-18 3-Jul-18 254
BH-708C Release for Tender Mechanical/Piping 10 10 0% 16-Jul-18 27-Jul-18 142
BH-716C Release for Tender Electrical/Instrumentation 10 10 0% 17-Aug-18  30-Aug-18 157
Construction Contracts - tender/award - Final 68 68 43283 5-Oct-18 209
BH-616C Award Concrete/Structural 6 6 0% 2-Jul-18 10-Jul-18 40
BH-6445 Award Extraction Well Installation 21 21 0% 5-Jul-18 2-Aug-18 63
BH-645C Award RPA Well Installation 21 21 0% 5-Jul-18 2-Aug-18 254
BH-615C Award Clarifier modifications 20 20 0% 20-Jul-18  16-Aug-18 77
BH-617C Award Mechanical/Piping 25 25 0% 30-Jul-18  31-Aug-18 142
BH-618C Award Electrical/Instrumentation 25 25 0% 31-Aug-18 5-Oct-18 157
Project Schedule 22 22 43329  18-Sep-18 210
BH-504C Proj Schedule Refinement & Detailing 22 22 0% 17-Aug-18  18-Sep-18 210
Surety Bonds 730 319 01-Jun-17 A 30-Apr-19 1-Jun-17 28
BH-190C Bond coverage period Yr 1 -Yr 2 730 319 0% 01-Jun-17 A 30-Apr-19 1-Jun-17 28
Permits 50 17 28-May-18 A 11-Jul-18  28-May-18 46
BH-517C Subm Floodway "Zero-Rise" Certification Documents 50 17 0% 28-May-18 A 11-Jul-18  28-May-18 46
BH-5175 Govt Accpt Floodway Cert Doc 1 1 0% 11-Jul-18 11-Jul-18 46
Crane Operators 44 44 43269  17-Aug-18 69
BH-123C Subm crane operator Quals 22 22 0%  18-Jun-18 18-Jul-18 70
BH-129C Govt Rev&App of crane operators 30 30 0% 19-Jul-18  17-Aug-18 98
Special Inspector 38 EE] 11-Jun-18 A 2-Aug-18 11-Jun-18 23
BH-370C Prep Certs - special inspectors for all categories of work 22 11 50% 11-Jun-18 A 2-Jul-18 11-Jun-18 23
BH-3705 Subm certs - special inspectors for all categories of work 1 1 0% 2-Jul-18 2-Jul-18 23
BH-371C Govt Rev & App - special inspector certifications 30 30 0% 3-Jul-18 2-Aug-18 33



Biobased Products 48 48 43298  21-Sep-18 214

BH-122C Prep data for biobased products to include biobased content and source 5 5 0% 17-Jul-18 23-Jul-18 215
BH-1225 Subm data for biobased products to include biobased content and sourc 1 1 0% 23-Jul-18 23-Jul-18 215
BH-500C Govt Revw of biobased product list 30 30 0% 24-Jul-18  22-Aug-18 288
BH-181C Address biobased comments 5 5 0% 23-Aug-18  29-Aug-18 214
BH-1815 Subm resp to biobased comments 1 1 0% 29-Aug-18  29-Aug-18 214
BH-501C Prep revised biobased product list 5 5 0%  30-Aug-18 6-Sep-18 214
BH-5015 Subm revised biobased product list 1 1 0% 6-Sep-18 6-Sep-18 214
BH-502C Govt Revw of revised biobased product list 15 15 0% 7-Sep-18  21-Sep-18 288
Training Plan B5] 61 26-Feb-18 A 12-Sep-18 26-Feb-18 151
BH-724C Prep training plan 35 61 0% 26-Feb-18 A 12-Sep-18 26-Feb-18 151
Commissioning Plan 35 61 26-Feb-18 A 12-Sep-18 26-Feb-18 151
BH-141C Prep commissioning plan 35 61 60% 26-Feb-18 A 12-Sep-18 26-Feb-18 151
Decommissioning and Demolition Plan 43 10 05-Apr-18 A 29-Jun-18 5-Apr-18 10
BH-288C Prep R1 D&D plan 15 0 100% 05-Apr-18 A 14-Jun-18 A 5-Apr-18  14-Jun-18
BH-2885 Subm R1 D&D plan 1 0 100% 14-Jun-18 A 14-Jun-18 A 14-Jun-18  14-Jun-18
BH-189C Submit NOI for Demo of Asbestos Containing Material 1 0 100% 14-Jun-18 A 14-Jun-18 A 14-Jun-18  14-Jun-18
BH-340C Govt Revw of R1 D&D plan 14 13 100% 14-Jun-18 A 28-Jun-18 14-Jun-18  21-Jun-18 14
Prepare R2 D&D Plan 50%  21-Jun-18  26-Jun-18 21-Jun-18
Submit R2 D&D Plan 26-Jun-18 26-Jun-18
Govt Revw of R2 D&D Plan 27-Jun-18  30-Jun-18
BH-2875 Govt Accpt D&D Plan 1 1 0%  30-Jun-18  30-Jun-18 10
BH-289C D&D plan approved 1 1 0%  30-Jun-18  30-Jun-18 10
Dewatering Plan 66 42 14-May-18 A 15-Aug-18  14-May-18 111
BH-650C Prepare Dewatering Plan 30 20 0% 14-May-18 A 16-Jul-18  14-May-18 111
BH-6505 QC Dewatering Plan 5 5 0% 17-Jul-18 23-Jul-18 111
BH-651C Submit Dewatering Plan 1 1 0% 24-)ul-18 24-)ul-18 111
BH-6515 Govt Review Dewatering Plan 15 15 0% 25-Jul-18  14-Aug-18 111
BH-652C Govt Accept Dewatering Plan 1 1 0% 15-Aug-18  15-Aug-18 111
Acceptance Test Plan 43 43 43329 18-Oct-18 199
BH-492C Prep accept test plan 43 43 0% 17-Aug-18 18-Oct-18 199
Product Data 22 22 43329  18-Sep-18 238
Final Clean Cover Material Plan 22 22 43329  18-Sep-18 190
BH-389C Prep final clean cover material plan 22 22 0% 17-Aug-18  18-Sep-18 190
Seed Mix 22 22 43329  18-Sep-18 220
BH-390C Prep sitewide seed mix 22 22 0% 17-Aug-18  18-Sep-18 220
Soil Amendments 22 22 43329  18-Sep-18 238
BH-391C Prep soil amendments, fertilizers and application rates, mulch rate, tacki 22 22 0% 17-Aug-18  18-Sep-18 238
Material Gradations, Material Source Certifications 22 22 43329  18-Sep-18 238
BH-392C Prep material grads, source certifications 22 22 0% 17-Aug-18  18-Sep-18 238
Test Reports 504 218 02-May-17 A 30-Apr-19 2-May-17 31
Backflow Tester 23 23 43297  15-Aug-18 207
BH-138C Subm Cert of BFP tester certification completion 1 1 0% 16-Jul-18 16-Jul-18 207
BH-172C Govt Rev&App of backflow tester certification 30 30 0% 17-Jul-18  15-Aug-18 277
Discharge Monitoring Reports 732 319 02-May-17 A 30-Apr-19 2-May-17 EE]
BH-505C Prep monthly DMRs Yr 1 - Yr 2 732 319 46% 02-May-17 A 30-Apr-19 2-May-17 33
0002 - Groundwater Collection System 181 66 27-Sep-17 A 25-Sep-18  27-Sep-17 42
Extraction Wells 181 66 27-Sep-17 A 25-Sep-18 27-Sep-17 42
Construction 181 66 27-Sep-17 A 25-Sep-18 27-Sep-17 42
BH-EW-1000 Install control system wells 14 1 95% 27-Sep-17 A 18-Jun-18 27-Sep-17 60
BH-EW-1020 Install Extr Well Eros ctrl 3 3 0% 16-Aug-18  20-Aug-18 46
BH-EW-1030 Pilot soil borings for extraction wells 7 7 0% 16-Aug-18  24-Aug-18 42
BH-EW-1052 Extraction well drilling and construction 9-12 20 20 0% 27-Aug-18  25-Sep-18 42
0003 - Mobilization and Demobilization 25 1 25-Sep-17 A 18-Jun-18  25-Sep-17 7
Mobilization 25 1 25-Sep-17 A 18-Jun-18 25-Sep-17 7
BH-1600 Mobilize to site (2018) 6 0 50% 19-Feb-18 A 18-Jun-18 19-Feb-18 6
BH-2140 Conduct layout survey 1 1 20% 25-Sep-17 A 18-Jun-18 25-Sep-17 7
0004 - Soil Bentonite Cutoff Wall 311 279 19-Mar-18 A 26-Jul-19  19-Mar-18 30
Submittals 35 35 43298 4-Sep-18 45
Prepare Mix Design 100%  1-May-18  25-Jun-18
Submit Mix Design 0%  26-Jun-18  26-Jun-18
00048 - Conventional Method 311 279 19-Mar-18 A 26-Jul-19  19-Mar-18 30
Construction 311 279 19-Mar-18 A 26-Jul-19  19-Mar-18 ElY
BH-SB-201C Demo Billboards and signs 22 0 100% 19-Mar-18 A 14-Jun-18 A 19-Mar-18  14-Jun-18
BH-SB-2035 Install Temp Fence around SPA 5 0 100% 30-May-18 A 14-Jun-18 A 30-May-18  14-Jun-18
BH-SB-203C Mob & site setup for test wall section 6 4 60% 08-May-18 A 22-Jun-18 8-May-18 42
BH-SB-2065  Set Safety Barriers along I-90 5 5 0%  18-Jun-18  22-Jun-18 53
BH-SB-208C  Backfill voids at billboard demolition 8 8 100%  18-Jun-18  28-Jun-18 11-Jun-18  19-Jun-18 50
BH-SB-2045 Permanent Fence along 1-90 5 5 0%  25-Jun-18 29-Jun-18 53
BH-SB-204C  Construct test wall section 0+00 - 2+0C 5 5 0% 9-Jul-18 13-Jul-18 42
BH-5B-205C  Construct SBCW 2+00 to 12+00 (1000 If} 10 10 0% 16-Jul-18 30-Jul-18 42

BH-SB-206C  Govt Accpt of test wall 30 30 0% 14-Jul-18  12-Aug-18 64



BH-SB-2051
BH-SB-2052
BH-SB-2053
BH-SB-2054
BH-SB-207C
BH-SB-209C
BH-SB-2058
BH-SB-205€
BH-SB-2055

SBCW skip to 77+29 to 59+29 (1800 If]
SBCW 59+29 to 41+29 (1800 If)

SBCW 41+29 to 23+29 (1800 If)

SBCW 23+29 to 13+00 (1029) If]
Construct disposal pile

Backfill over the wall

SBC Wall Capping

SBCW Winter Shutdown

SBCW Fill Gap 12+00 to 13+00 (100 If)

0005 - Central Treatment Plant Upgrades

P - Major

BH-9865

Fabrication HDPE Pipe Materials

Motor Control Center Procurement

BH-6095
BH-6105
BH-6115
BH-6125
BH-6135
BH-649C

Prep MCC Product data

MIE Submit MCC Product Data
Govt Review MCC Prod data
Approval MCC Prod Data

MCC Mfr Receipt of Matls
MCC Fab & Production

Agitators Procurement

BH-9455
BH-946C
BH-947C
BH-9465
BH-962C
BH-647C

Prep Agitators Prod data

MIE Submit Agitators Prod Data
Govt Review Agitators Prod data
Approval Agitators Prod Data
Agitator Mfr Receipt of Matls
Agitator Fab & Production

Sludge Thickener Procurement

BH-9625
BH-646C
BH-648C

S Thk Mfr Receipt of Matls
Sludge Thickener Fab & Production
Sludge Thickener Repair Parts Fab & Production

Pump Procurement

BH-9495
BH-950C
BH-951C
BH-9505
BH-963C
BH-770C

Prep Pump Prod data
Submit Pump Prod Data
Govt Review Pump Prod data
Approval Pump Prod Data
Pump Mfr Receipt of Matls
Pumps Fab & Production

Pressure Filter Procurement

Prep matl balance calcs disposal records: Truck counts of waste by mate
Subm matl balance calcs + disposal records: Truck counts of waste by m:
Govt Revw matl balance calcs + disposal records: Truck counts of waste
Govt Accpt matl balance calcs + disposal records: Truck counts of waste

BH-9635 Filter Mfr Receipt of Matls
BH-957C Press Filter Fab & Production
-Pi i d Building:
BH-9640 PEMB Mfr Receipt of Matls
BH-6440 PEMBuilding Fabrication
BH-9615 PEMBuilding Deliver & Accept
Submittals
BH-3880
BH-3885
BH-3886
BH-3888
Construction
BH-TP-5510  Construct Maint Bldg mods

Install Temp & Dema

BH-TP-5025
BH-TP-6005
BH-TP-601C
BH-TP-600C
BH-TP-546C
BH-TP-5018
BH-TP-602C
BH-TP-502C
BH-TP-6015
BH-TP-5022

Isolate OMW line from LP (Head House)
Lime Slurry Loop Underground

Site Piping Road Crossings

Lined Pond & Direct Feed Tie-Ins

Install Temp Treatment Tie-Ins (Steps)
Earthwork, Construct Pad for TTF

Install UG Temp Treatment Discharge Line
Construct Temp Trtmt plant

Install Elect, 1&C to Temp Treatment
Temp Trtmt Commission & Train

Demo Existing Systems

BH-TP-510C
BH-TP-520C
BH-TP-5035
BH-TP-519C
BH-TP-508C

Demo polishing pond

Demo pol. pond pump house
Isolate, Flush Drain Lime Loops
Demolish head house

Dewater and remove sludge from aeration basin, flocculation tank

Grading, Earthwork, Site Utilities

BH-TP-5085
BH-TP-5535
BH-TP-507C

Place 6" minus fill in Polishing Pond (change to 3/4" Grd B)
Storm Pipe & Structures @ Reactor
Build Walls, Pre-Load Reactors Footprint (5+120 cal dy)

10 10 0%  1-Aug-18  14-Aug-18
10 10 0% 16-Aug-18  29-Aug-18
10 10 0% 30-Aug-18  13-Sep-18

6 6 0% 14-Sep-18  24-Sep-18
60 60 0%  16-ul-18  15-Oct-18
52 52 0%  1-Aug-18  19-Oct-18
20 20 0% 25-Sep-18  23-Oct-18
80 80 0%  25-Sep-18  22-Jan-19

4 4 0%  23-ul-19  26-Jul-19

207 133 15-Feb-18A  27-Dec-18

207 133 15-Feb-18A  27-Dec-18
85 1 75% 15-Feb-18 A 18-Jun-18

121 89 01-May-18 A 23-Oct-18
10 5 50% 01-May-18 A 22-Jun-18

1 1 0%  25-Jun-18  25-Jun-18
30 30 0%  26-un-18  26-Jul-18
1 1 0%  26-ul-18  26-Jul-18
1 1 0%  27-ul-18  27-Jul-18
60 60 0%  30-Jul-18  23-Oct-18

104 104 43269  14-Nov-18

10 10 50%  18-Jun-18  29-Jun-18
1 1 0%  2-Jul-18 2-Jul-18
30 30 0%  3-Jul-18  2-Aug-18
1 1 0%  2-Aug-18  2-Aug-18
1 1 0%  3-Aug-18  3-Aug-18
70 70 0%  6-Aug-18  14-Nov-18

128 128 43269  19-Dec-18
10 10 0%  18-Jun-18  29-Jun-18

110 110 0%  2-Jul-18  7-Dec-18

100 100 0%  27-Jul-18  19-Dec-18

133 133 43269  27-Dec-18
10 10 0%  18-Jun-18  29-Jun-18

1 1 0% 2-Jul-18 2-Jul-18
30 30 0%  3-Jul-18  2-Aug-18
1 1 0%  2-Aug-18  2-Aug-18
10 10 0%  3-Aug-18  16-Aug-18
90 90 0% 17-Aug-18  27-Dec-18

109 109 43269  21-Nov-18
10 10 0%  18-Jun-18  29-Jun-18
90 90 0%  16-Jul-18  21-Nov-18
70 70 43269  25-Sep-18
10 10 0%  18-Jun-18  29-Jun-18
50 50 0%  2-Jul-18  11-Sep-18
10 10 0% 12-Sep-18  25-Sep-18
35 35 43298 4-Sep-18
22 22 0%  17-ul-18  15-Aug-18

1 1 0% 16-Aug-18  16-Aug-18
15 15 0% 17-Aug-18  31-Aug-18

1 1 0%  4-Sep-18  4-Sep-18

126 72 26-Mar-18 A 27-Sep-18
34 34 0%  6-Jul-18  24-Aug-18
60 24 26-Mar-18 A 20-Jul-18

1 0 100% 26-Mar-18 A 13-Jun-18 A

3 3 0%  27-Jun-18  29-Jun-18

6 6 0%  25-Jun-18 2-Jul-18
13 13 0%  18-Jun-18 5-Jul-18

8 8 0%  27-Jun-18  9-Jul-18
12 7 75% 14-Jun-18 A 9-Jul-18

5 5 0%  3-ul-18  10-Jul-18
11 11 25%  28-Jun-18  13-Jul-18

5 5 0%  9-Jul-18  13-Jul-18
10 10 0%  9-Jul-18  20-Jul-18
61 61 43283 26-Sep-18

3 3 0%  2-Jul-18 5-Jul-18

3 3 0% 2-Jul-18 5-Jul-18

1 1 0%  10-ul-18  10-Jul-18

3 3 0%  23-ul-18  25-Jul-18
15 15 0%  5-Sep-18  26-Sep-18

123 63 26-Mar-18 A 14-Sep-18

5 3 5% 30-Mar-18 A 20-Jun-18

5 3 30% 16-Apr-18 A 20-Jun-18
88 8 50% 23-Apr-18 A 27-Jun-18

15-Feb-18
15-Feb-18
15-Feb-18
1-May-18
1-May-18

26-Mar-18

26-Mar-18
26-Mar-18

14-Jun-18

18-Jun-18

26-Mar-18
30-Mar-18
16-Apr-18
23-Apr-18

13-Jun-18
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BH-TP-539C Install site stormwater @ Filter Building 5 3 30% 04-Jun-18 A 29-Jun-18 4-Jun-18 16

BH-TP-500C Construct gravel roadway to all portions of GWCS 16 16 0%  19-Jun-18 12-Jul-18 74
BH-TP-506C CTP Cut / Fill Earthwork 27 27 40% 26-Mar-18 A 29-Aug-18  26-Mar-18 55
BH-TP-5075 Build Wall, Pre-Load Filter Bldg Footprint (5+30 Cal dy) 25 25 0% 26-Jul-18  29-Aug-18 0
BH-TP-5135  Cut Filter Bldg Preload material to subgrade 4 4 0%  30-Aug-18 5-Sep-18 0
BH-TP-5545  Sludge Piping to SIA 11 11 0% 30-Aug-18  14-Sep-18 90
Foundations, Concrete 15 15 43349 27-Sep-18 0
BH-TP-514C Inst Grd Beams @ new filter building 15 15 0% 6-Sep-18  27-Sep-18 0
Process Piping 5 5 43283 9-Jul-18 216
BH-TP-554C Lime Slurry Loop Tie In 5 5 0% 2-Jul-18 9-Jul-18 216

BH-SI-1030  Perform mass grading for new i d and s 14 4 80% 11-Jun-18 A 22-Jun-18 5-Jun-18 77
BH-SI-1040  Import 6" liner bedding and finish grade 5 5 30%  25-Jun-18  29-Jun-18 20-Jun-18 77
BH-SI-1042 2" |eak detection system 6 6 0% 6-Jul-18 13-Jul-18 77
BH-SI-1060  Grade for Manhole 2 2 50% 24-)ul-18 25-Jul-18 18-Jun-18 202
BH-SI-1050  Construct 6" CPE filtrate piping underneath the impoundment 8 8 0% 16-Jul-18 26-Jul-18 77
BH-SI-1052  Install Filter Sand & Gravel Protection Cover 6 6 0% 27-Jul-18 3-Aug-18 104
BH-SI-1054  Pipe Backfill & Embankment Fill 4 4 0% 6-Aug-18 9-Aug-18 104
BH-SI-1041  Liner Installation 30 30 0% 2-Jul-18  14-Aug-18 77
BH-SI-1055  Decant Pipe Risers & Backfill 7 7 0% 10-Aug-18  21-Aug-18 226
BH-SI-1064  Place Concrete Cast Manhole 26 26 0% 26-Jul-18  31-Aug-18 202
BH-SI-1070  Tie-in Mechanical Manhole 3 3 0.00% 4-Sep-18 6-Sep-18 202

1 Install 4" Return Line % 7-Sep-18  12-Sep-18
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BH-1570 Interim Ops Existing CTP Yr 1 - Yr 2 730 319 54% 02-May-17 A 30-Apr-19 2-May-17 2

o

BH-4760 Prep & Subm Filter FAT plans 22 22 0%  18-Jun-18 18-Jul-18 140
BH-4765 Govt Accpt filter FAT plans 1 1 0% 17-Aug-18  17-Aug-18 183
BH-4764 Govt Revw filter FAT plans 30 30 0% 19-Jul-18  17-Aug-18 183
BH-4850 Prep & Subm Eqmt FAT plans 22 22 0% 6-Aug-18 5-Sep-18 43
BH-4790 Prep & Subm facility testing plan 22 22 0% 17-Aug-18  18-Sep-18 267

BH-4854 Govt Revw System FAT plans

w
o
w
o

6-Sep-18 5-Oct-18

BH-2225 Govt Accept well test + grdwtr model WP 0 0 0%  18-Jun-18  18-Jun-18

BH-2105 Govt Accept draft well test WP 1 1 0%  18-Jun-18  18-Jun-18 268

BH-2110 Submit Documentation of GW Model Conversion 1 1 0%  19-Jun-18  19-Jun-18 268
5 5

BH-2115 Govt Review of GW Model Conversion 0%  20-Jun-18  26-Jun-18

BH-2350 Prep & Subm init Op & Maint data package &
BH-2360 Govt Revw of Op & Maint data package &

N
[

0.00%  18-Jun-18  16-Aug-18
0% 17-Aug-18  16-Sep-18

w
o

BH-7390 Hydrated Lime 2018 206 53.77% 01-Jan-18 A 7-Jan-19 1-Jan-18

SP008-0115  Govt Accept Special Inspections Requirements 50% 24-Apr-18 A 18-Jun-18 24-Apr-18

SP006-010C  Delete SPA Disposal 30% 05-Mar-18 A 20-Jun-18 5-Mar-18



